
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

6:24 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Altamirano, Victor

Diary #: 448 Date: 07-Feb-2014 Friday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 613

Inspection Type:

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Work description.

Inspector: Victor Altamirano (8 hours reg. and 2.5 OT)
Date: 020714
Location: West of OTD building test area
Weather: 52 Deg. / Cloudy

Field Work –
TR 6:
During the tensioning we heard a loud noise and turned off the pump and checked to see if the test rod
had broke. The test rod did not break so we decided to re-load the rod to break. We heard a loud sound
and it was verified that the rod did not break, however, the threads on the test rod stripped. About 1.5”
stick-out was remaining. The rod had stripped allowing the rod to move north. We stopped tensioning
after seeing that the threads had stripped.

Two laborers were pumping water out from the test site.

About 10am, VGO was prepping to set up their displacement transducers on the jacking beam for TR 6.
The transducers were installed in order to measure how much stroke the jacks have before it gets to the
limit where the jacks have to be stopped. VGO installed some 2”-by’s on the jacking beam and a laborer
applied a bead of caulking to keep the 2”-by’s from moving. They also installed the displacement
transducers on the traffic plate and installed bridge clamps to lock the transducers in place.
Workers were removing fasteners from TR 6 at the jacking end.

ABF engineer: K. Chen (8 hours regular)

Office Work –
I finalized diaries from 11am to the end of my shift.

Equipment -
4 radios for 18 regular hours.
Kubota Cart for 11 regular hours.
Extendable Forklift for 2 regular hours.
Hyster 80 Forklift for 4 regular hours.
110 kW Generator for 3 regular hours.
185 CFM Compressor for ½ regular hour.
Vacuum Cleaner for 1 regular hour.
Water pump for 4 regular hours.
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20' K-rail (26 k-rails were being rented for the Department).
10' k-rail (7 k-rails were being rented for the Department).
Fourteen (14) total 12"x12" crane mats that were 5’x16’ each.
Two (2) total 12"x12" crane mats that were 5’x7’ each.
Twenty-six (26) total 12"x12" crane mats that were 5’x8’ each.

Bid Item: 001 0-RRR-EFA.314CCO-314 E2 Remove, Replace & Test Rods

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

JNM IGNACIO GARCIASemi-Skilled Laborer 3.00 0.00 0.00 3.00

OTH James SturgeonIronworker 4.00 0.00 0.00 4.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

Page 2 of 2ddrRptbyBidItem


